
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/09/2020

ESTIMATE SUMMARY 17:27:37

CONTID: C21138         ESTIMATE NO: 0003 PROG 2005

PCN: 21138-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 AND SH 17 INTERSECTION PERCENT TIME:

PROJECT NO: FSA1602-159                   

US 160 AND SH 17 INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING

1260 ROCK CREEK CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LAFAYETTE CO 80026     (303)665-2933 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,479,104.00 PARTICIPATING $ $ 665,145.28

AWARD PROJECT AMT: 5,247,258.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,954.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.18

WORK DAYS

WORK DAYS

42.34%

3,159,213.42

665,145.28

665,145.28

645,190.92

$

$

$

$

2,319,890.58

0.00

2,319,890.58

0.00

2,319,890.58

-61,299.07

0.00

2,258,591.51

0.00

AMOUNT DUE 2,258,591.51 645,190.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 645,190.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

53.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/07/202009/26/2020

04/30/2020

06/01/2020

06/11/2020

07/07/2020
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PCN: 21138-BID    ESTIMATE RUN 10/09/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

146,100.001.000

0.00

1.000

L S 

146,100.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

537.00000

0015 *Removal of Delineator 10.000

2.000

202-00090  
 

324.0012.000

54.00

20.000

EACH

27.00000

0020 Removal of Median Cover 83.000

0.000

202-00195  
 

1,328.0083.000

0.00

83.000

SY  

16.00000

0025 Removal of Curb and Gutter 163.000

0.000

202-00203  
 

1,141.00163.000

0.00

163.000

LF  

7.00000

0030 Removal of Wheel Stop 1.000

0.000

202-00205  
 

92.001.000

0.00

1.000

EACH

92.00000

0035 *Removal of Asphalt Mat 5,657.000

3,025.000

202-00220  
 

121,548.008,682.000

42,350.00

10,648.000

SY  

14.00000

0040 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

5,206.000

SY  

6.00000

0045 *Removal of Pavement Marking 1,588.000

1,002.000

202-00250  
 

5,180.002,590.000

2,004.00

5,000.000

SF  

2.00000

0050 *Removal of Ground Sign 12.000

4.000

202-00810  
 

3,440.0016.000

860.00

21.000

EACH

215.00000

0055 Removal of Sign (Special) 1.000

0.000

202-00815  
 

8,440.001.000

0.00

1.000

EACH

8,440.00000
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PCN: 21138-BID    ESTIMATE RUN 10/09/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pull Box 2.000

0.000

202-00827  
 

440.002.000

0.00

5.000

EACH

220.00000

0065 Removal of Fence 298.000

0.000

202-01000  
 

894.00298.000

0.00

332.000

LF  

3.00000

0070 *Removal of Guardrail Type 3 66.000

106.000

202-01130  
 

4,644.00172.000

2,862.00

172.000

LF  

27.00000

0075 Removal of End Anchorage 2.000

2.000

202-01300  
 

3,572.004.000

1,786.00

4.000

EACH

893.00000

0080 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,190.00000

0085 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

368.00000

0090 *Unclassified Excavation (Complete In Place) 1,168.300

1,089.700

203-00010  
 

90,320.002,258.000

43,588.00

2,722.000

CY  

40.00000

0095 Unsuitable Material 626.800

270.100

203-00050  
 

75,339.60896.900

22,688.40

1,200.000

CY  

84.00000

0100 Proof Rolling 6.500

4.000

203-01100  
 

1,176.0010.500

448.00

12.000

HOUR

112.00000

0105 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

16.000

HOUR

119.00000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

16.000

HOUR

159.00000
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PCN: 21138-BID    ESTIMATE RUN 10/09/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hydraulic Excavator 0.000

4.000

203-01565  
 

716.004.000

716.00

10.000

HOUR

179.00000

0120 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

16.000

HOUR

112.00000

0125 *Potholing 27.000

0.000

203-01597  
 

7,722.0027.000

0.00

60.000

HOUR

286.00000

0130 Laborer 11.500

0.000

203-02330  
 

908.5011.500

0.00

24.000

HOUR

79.00000

0135 *Erosion Log Type 1 (12 Inch) 260.000

178.000

208-00002  
 

2,190.00438.000

890.00

1,310.000

LF  

5.00000

0140 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

40.000

LF  

12.00000

0145 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

414.002.000

0.00

2.000

EACH

207.00000

0150 *Storm Drain Inlet Protection (Type I) 0.000

7.000

208-00051  
 

98.007.000

98.00

7.000

LF  

14.00000

0155 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

10.000

LF  

39.00000

0160 *Rigid Inlet Protection Device 0.000

2.000

208-00055  
 

354.002.000

354.00

3.000

EACH

177.00000

0165 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,010.001.000

0.00

2.000

EACH

3,010.00000
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PCN: 21138-BID    ESTIMATE RUN 10/09/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

96.00000

0175 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

56.00000

0180 Sweeping (Sediment Removal) 6.000

3.000

208-00106  
 

1,305.009.000

435.00

30.000

HOUR

145.00000

0185 Removal of Trash 4.000

0.000

208-00107  
 

1,200.004.000

0.00

10.000

HOUR

300.00000

0190 *Erosion Control Management 8.000

7.000

208-00207  
 

9,510.0015.000

4,438.00

30.000

DAY 

634.00000

0195 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

322.00000

0200 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

1,050.00000

0205 Adjust Manhole 1.000

0.000

210-04010  
 

755.001.000

0.00

3.000

EACH

755.00000

0210 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

493.00000

0215 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

1,870.00000

0220 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

5,700.00000
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PCN: 21138-BID    ESTIMATE RUN 10/09/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.150

ACRE

1,960.00000

0230 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

7.00000

0235 *Wildlife Biologist 2.500

0.000

240-00000  
 

537.502.500

0.00

3.000

HOUR

215.00000

0240 *Monitoring Technician 34.000

8.000

250-00050  
 

6,762.0042.000

1,288.00

80.000

HOUR

161.00000

0245 *Environmental Health and Safety Management Plan 1.000

0.000

250-00100  
 

5,790.001.000

0.00

1.000

L S 

5,790.00000

0250 *Health and Safety Officer 6.000

0.000

250-00110  
 

1,584.006.000

0.00

20.000

HOUR

264.00000

0255 *Material Sampling and Delivery 1.000

0.000

250-00120  
 

306.001.000

0.00

10.000

EACH

306.00000

0260 *Material Handling (Stockpile) 141.000

0.000

250-00200  
 

44,274.00141.000

0.00

250.000

CY  

314.00000

0265 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

20.000

CY  

336.00000

0270 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

5.000

CY  

709.00000

0275 Aggregate Base Course (Class 6) 1,395.700

398.000

304-06000  
 

104,034.601,793.700

23,084.00

4,433.000

TON 

58.00000
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PCN: 21138-BID    ESTIMATE RUN 10/09/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Aggregate Base Course (Special) 0.000

112.090

304-09014  
 

6,052.86112.090

6,052.86

400.000

TON 

54.00000

0285 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

456.190

403-00720  
 

119,977.97456.190

119,977.97

1,540.000

TON 

263.00000

0290 *Emulsified Asphalt (Slow-Setting) 37.000

110.250

411-10255  
 

736.25147.250

551.25

391.000

GAL 

5.00000

0295 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

10.000

SY  

99.00000

0300 Concrete Pavement (10 Inch) 3,663.500

893.800

412-01000  
 

601,563.604,557.300

117,981.60

7,955.000

SY  

132.00000

0305 Concrete Pavement (10 Inch) (Special) 0.000

0.000

412-01001  
 

0.000.000

0.00

123.000

SY  

178.00000

0310 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

4.000

SY  

45.00000

0315 Geotextile (Separator) (Class 1) 4,785.000

1,153.200

420-00132  
 

29,691.005,938.200

5,766.00

10,332.000

SY  

5.00000

0320 *Drilled Shaft (18 Inch) (Caisson) 0.000

0.000

503-00018  
 

0.000.000

0.00

5.000

LF  

445.00000

0325 *Caisson (Special) 0.000

0.000

503-00200  
 

0.000.000

0.00

120.000

LF  

1,400.00000

0330 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

2.000

CY  

343.00000
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PCN: 21138-BID    ESTIMATE RUN 10/09/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type 13 (5 Foot) 0.000

1.750

604-13005  
 

6,002.501.750

6,002.50

3.000

EACH

3,430.00000

0340 Inlet Type 16 (5 Foot) 1.000

1.000

604-16005  
 

7,520.002.000

3,760.00

2.000

EACH

3,760.00000

0345 Inlet Type R  L 5 (10 Foot) 0.000

0.750

604-19110  
 

5,385.000.750

5,385.00

1.000

EACH

7,180.00000

0350 Manhole Slab Base (5 Foot) 0.000

0.500

604-30005  
 

1,945.000.500

1,945.00

1.000

EACH

3,890.00000

0355 Manhole Slab Base (10 Foot) 0.000

0.500

604-30010  
 

2,080.000.500

2,080.00

1.000

EACH

4,160.00000

0360 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

12.500

LF  

147.00000

0365 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0370 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

8,890.00000

0375 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

2.000

EACH

322.00000

0380 Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

298.000

LF  

13.00000

0385 *Fence (Plastic) 178.000

94.000

607-11525  
 

1,360.00272.000

470.00

330.000

LF  

5.00000
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PCN: 21138-BID    ESTIMATE RUN 10/09/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Concrete Sidewalk 0.000

91.400

608-00000  
 

10,054.0091.400

10,054.00

350.000

SY  

110.00000

0395 Concrete Curb Ramp 0.000

36.300

608-00010  
 

13,685.1036.300

13,685.10

203.000

SY  

377.00000

0400 Curb Type 2 (Section B) 0.000

16.000

609-20010  
 

1,456.0016.000

1,456.00

16.000

LF  

91.00000

0405 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

258.000

LF  

91.00000

0410 Curb and Gutter Type 2 (Section I-M) (Special) 0.000

0.000

609-21013  
 

0.000.000

0.00

69.000

LF  

97.00000

0415 Curb and Gutter Type 2 (Section II-B) 0.000

182.000

609-21020  
 

16,562.00182.000

16,562.00

287.000

LF  

91.00000

0420 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

0.000

609-21110  
 

0.000.000

0.00

165.000

LF  

95.00000

0425 Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

134.000

LF  

104.00000

0430 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,264.000

SF  

30.00000

0435 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

59.000

EACH

54.00000

0440 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

81.00000
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PCN: 21138-BID    ESTIMATE RUN 10/09/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

91.00000

0450 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

6.000

EACH

54.00000

0455 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

70.000

LF  

70.00000

0460 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

140.000

LF  

79.00000

0465 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

100.000

LF  

11.00000

0470 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

330.000

LF  

16.00000

0475 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

260.000

LF  

23.00000

0480 *Electrical Conduit (Plastic) (Multiduct) (Special) 468.000

0.000

613-03500  
 

82,836.00468.000

0.00

1,100.000

LF  

177.00000

0485 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

33,980.00000

0490 *Luminaire (LED) (8,000 Lumens) 0.000

0.000

613-13008  
 

0.000.000

0.00

6.000

EACH

539.00000

0495 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

2.000

EACH

5,350.00000
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PCN: 21138-BID    ESTIMATE RUN 10/09/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

2,180.00000

0505 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

6,240.00000

0510 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

4,910.00000

0515 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

156.000

SF  

32.00000

0520 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

174.000

SF  

38.00000

0525 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

21.000

LF  

16.00000

0530 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

55.000

LF  

81.00000

0535 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

5.000

EACH

81.00000

0540 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

149.000

LF  

242.00000

0545 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

15.000

EACH

242.00000

0550 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

15.000

LF  

295.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

1.000

EACH

295.00000

0560 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

556.00000

0565 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

8.000

EACH

877.00000

0570 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,050.00000

0575 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

36,240.00000

0580 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

7.000

EACH

2,120.00000

0585 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

6.000

EACH

1,230.00000

0590 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

2.000

EACH

5,720.00000

0595 *Traffic Signal Vehicle Detector (Special) 
(Special)(Advanced)

0.000

0.000

614-72885  
 

0.000.000

0.00

2.000

EACH

9,490.00000

0600 *Traffic Signal Vehicle Detector (Special) (Stopbar) 0.000

0.000

614-72885  
 

0.000.000

0.00

4.000

EACH

8,990.00000

0605 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

21,910.00000
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AMOUNT

CAT NO0200 ROADWAY 

0610 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

23,630.00000

0615 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

2.000

EACH

26,370.00000

0620 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

4,260.00000

0625 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

100.000

LF  

3.00000

0630 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

407.00000

0635 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,630.00000

0640 *Closed Circuit Television Camera (Traffic 
Surveillance)

0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

10,570.00000

0645 *Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

1.000

EACH

14,830.00000

0650 *Detour Pavement 804.000

323.000

621-00450  
 

75,509.001,127.000

21,641.00

2,000.000

SY  

67.00000

0655 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

2.000

EACH

1,020.00000

0660 15 Inch Drainage Pipe (Class 9) (Complete In Place) 19.000

46.000

624-29016  
 

11,830.0065.000

8,372.00

137.000

LF  

182.00000
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0665 18 Inch Drainage Pipe (Class 9) (Complete In Place) 64.000

211.000

624-29019  
 

54,175.00275.000

41,567.00

275.000

LF  

197.00000

0670 18 Inch Equivalent Drainage Pipe Elliptical (Class 9) 
(Comp 

0.000

155.000

624-49019  
 

40,455.00155.000

40,455.00

155.000

LF  

261.00000

0675 *Construction Surveying 0.400

0.180

625-00000  
 

63,278.000.580

19,638.00

1.000

L S 

109,100.00000

0680 *Mobilization 0.434

0.000

626-00000  
 

276,588.200.434

0.00

1.000

L S 

637,300.00000

0685 *Public Information Management (Tier IV) 47.000

35.000

626-01114  
 

7,052.0082.000

3,010.00

130.000

DAY 

86.00000

0690 *Pavement Marking Paint (High Build) 33.300

29.600

627-00013  
 

5,723.9062.900

2,693.60

100.000

GAL 

91.00000

0695 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,077.000

SF  

17.00000

0700 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,981.000

SF  

20.00000

0705 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

0.000

0.000

627-30323  
 

0.000.000

0.00

325.000

SF  

48.00000

0710 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

772.000

SF  

16.00000

0715 *Flagging 960.000

845.000

630-00000  
 

50,540.001,805.000

23,660.00

6,000.000

HOUR

28.00000
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CAT NO0200 ROADWAY 

0720 *Traffic Control Inspection 15.000

12.000

630-00007  
 

3,051.0027.000

1,356.00

44.000

DAY 

113.00000

0725 *Traffic Control Management 33.000

23.000

630-00012  
 

46,928.0056.000

19,274.00

100.000

DAY 

838.00000

0730 *Barricade (Type 3 F-A) (Temporary) 0.000

0.000

630-80331  
 

0.000.000

0.00

4.000

EACH

322.00000

0735 *Barricade (Type 3 M-B) (Temporary) 3.000

1.000

630-80336  
 

860.004.000

215.00

12.000

EACH

215.00000

0740 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

150.000

LF  

32.00000

0745 *Construction Traffic Sign (Panel Size A) 30.000

10.500

630-80341  
 

1,296.0040.500

336.00

81.000

EACH

32.00000

0750 *Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

537.5012.500

0.00

25.000

EACH

43.00000

0755 *Vertical Panel 0.000

7.500

630-80350  
 

210.007.500

210.00

25.000

EACH

28.00000

0760 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

7,245.001.500

0.00

3.000

EACH

4,830.00000

0765 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,610.00000

0770 *Drum Channelizing Device 30.500

15.500

630-80360  
 

1,472.0046.000

496.00

150.000

EACH

32.00000
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PERIOD

17:27:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Drum Channelizing Device (With Light) (Steady Burn) 3.500

0.000

630-80364  
 

143.503.500

0.00

10.000

EACH

41.00000

0780 Barrier (Temporary) (Concrete) 543.000

279.500

630-80370  
 

50,995.00822.500

17,329.00

1,780.000

LF  

62.00000

0785 *Traffic Cone 43.000

0.000

630-80380  
 

215.0043.000

0.00

86.000

EACH

5.00000

0790 Impact Attenuator (Temporary) 0.000

0.500

630-85010  
 

1,610.000.500

1,610.00

4.000

EACH

3,220.00000

0795 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0800 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

38,000.000

F A 

1.00000

0805 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0810 F/A On-The-Job Trainee 0.000

3,610.000

700-70023  
 

3,610.003,610.000

3,610.00

6,400.000

F A 

1.00000

0815 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0820 F/A Contaminated Groundwater Disposal 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0825 F/A Dewatering 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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0830 F/A Project First 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000

0835 F/A Contaminated Soil Disposal 0.000

0.000

700-70037  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0840 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0845 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0850 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0855 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 2,265,680.58665,145.285,424,894.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Class 2) 1.000

0.000

620-00002  
 

28,910.001.000

0.00

1.000

EACH

28,910.00000

0865 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,070.001.000

0.00

1.000

EACH

18,070.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

7,230.001.000

0.00

1.000

EACH

7,230.00000

CAT 54,210.000.0054,210.00CURRENT AMT0400 $ $ $

$ 2,319,890.58665,145.28$5,479,104.00$CURRENT AMTPROJECT TOTAL


